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Why restore?Why restore?

•• Log Yard for sale again: Log Yard for sale again: 19951995
•• Hwy 101 closed 12 hours New Years Eve Hwy 101 closed 12 hours New Years Eve 

19961996 due to JCL flooding.due to JCL flooding.
•• Summer chum Summer chum in free fallin free fall, listed , listed 19971997..
•• Locals decide that restoration and flood Locals decide that restoration and flood 

mitigation could be the same project. mitigation could be the same project. 
•• Neighbors/Tribe willing to devote land to Neighbors/Tribe willing to devote land to 

the project.the project.
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WhatWhat’’s Missing From This Sequences Missing From This Sequence ??

•• AcquisitionAcquisition
•• PermittingPermitting
•• Public Access plansPublic Access plans
•• Ooops Ooops –– Dean Creek !Dean Creek !
•• And of course And of course –– a funding strategy !a funding strategy !

Jimmycomelately Cooperating Jimmycomelately Cooperating 
PartnersPartners
•• WSU Cooperative WSU Cooperative 

ExtensionExtension
•• Jamestown SJamestown S’’Klallam Klallam 

TribeTribe
•• Clallam Conservation Clallam Conservation 

DistrictDistrict
•• Clallam County Dept of Clallam County Dept of 

Community DevelopCommunity Develop
•• Washington Washington 

Department of Fish and Department of Fish and 
Wildlife Wildlife 

•• Cooperating LandownersCooperating Landowners

•• US Fish and WildlifeUS Fish and Wildlife
•• WA Dept of Natural WA Dept of Natural 

ResourcesResources
•• Environmental Environmental 

Protection AgencyProtection Agency
•• Washington State Washington State 

Department of Department of 
TransportationTransportation

•• ClallamClallam County Public County Public 
WorksWorks

Funding ChronologyFunding Chronology
1. 1. NAWCA NAWCA for acquisitionfor acquisition
2.2. partner funds for match: USFWSpartner funds for match: USFWS

CoastalCoastal WetlandsWetlands
3.3. ALEAALEA acquisition and restoration acquisition and restoration 

of log yardof log yard
4. 4. CentennialCentennial for channel for channel 

constructionconstruction
5.5. ALEA and SRFALEA and SRF for more for more 

acquisition (plus Tribe)acquisition (plus Tribe)
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Funding ChronologyFunding Chronology

6. 6. EPA WPDG EPA WPDG (2) for planning and (2) for planning and 
monitoring plans monitoring plans 

7. 7. WADOTWADOT for acquisition for acquisition 
rescuerescue

8. First acquisition funding 8. First acquisition funding switchswitch
to all estuary restorationto all estuary restoration

Funding ChronologyFunding Chronology

9.9. EPA 106EPA 106 stormwaterstormwater
10. 10. SRFSRF for Highway 101 Bridge for Highway 101 Bridge 

ConstructionConstruction
11. 11. EPA 319, 319EPA 319, 319--CC for sedimentation for sedimentation 

(hydro/(hydro/habhab modifications) in creekmodifications) in creek
12. Back to 12. Back to SRF SRF for more bridge $$$for more bridge $$$

Funding ChronologyFunding Chronology

13. 13. USFWS Coastal WetlandsUSFWS Coastal Wetlands
14. 14. ALEAALEA for Dean Creekfor Dean Creek
15. 15. 319319--CC sedimentation (hydro/sedimentation (hydro/habhab

modifications) in estuarymodifications) in estuary
16. 16. Hostile neighborsHostile neighbors –– plan around two, plan around two, 

pay one off pay one off 
1717: : NRCSNRCS to restore exto restore ex--farm land (log farm land (log 

yard)yard)
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Funding ChronologyFunding Chronology

18. 18. Co Public Works  + ALEA Co Public Works  + ALEA to build trail for to build trail for 
required public access required public access 

19.19. WADOTWADOT for balance of bridge moneyfor balance of bridge money
20.20. EPA BrownfieldsEPA Brownfields for piling removalfor piling removal

Forgot to mention: Forgot to mention: Coastal Salmon, ANA, Coastal Salmon, ANA, 
BIA, USFS, Forest and Fish, SelfBIA, USFS, Forest and Fish, Self--Gov and Gov and 
Tribal hard dollarsTribal hard dollars

Funding RationaleFunding Rationale
‘‘NAWCA:NAWCA: Migratory WaterfowlMigratory Waterfowl
ALEA :ALEA : acquire and restore navigable landsacquire and restore navigable lands
SRF:SRF: acquire land for salmon habitatacquire land for salmon habitat
EPA WPDG :EPA WPDG : wetland planning to monitor projectwetland planning to monitor project
Centennial, EPA 106 and 319Centennial, EPA 106 and 319 for channel:for channel: WQ benefits (temp, WQ benefits (temp, 

sediment)sediment)
ALEA , USFWSALEA , USFWS Coastal WetlandsCoastal Wetlands for estuary:for estuary: wetland/tideland wetland/tideland 

restorationrestoration
EPA 319 for estuaryEPA 319 for estuary, WQ benefits  (sedimentation), WQ benefits  (sedimentation)
NRCS;NRCS; restore farmland to wetlandrestore farmland to wetland
SRF for bridgeSRF for bridge (2) : salmon habitat (2) : salmon habitat 
WADOT:WADOT: guiltguilt
ALEA:ALEA: public access component met with public access component met with Trail constructionTrail construction

WhatWhat’’s Missing from this list?s Missing from this list?

•• Costs of effort needed for administration, Costs of effort needed for administration, 
planning, fundraising, permitting:planning, fundraising, permitting:

•• All done by committee, pro bono, from the All done by committee, pro bono, from the 
key partners: Tribal component paid for key partners: Tribal component paid for 
through EPA GAP, WPDG, 319, 319 C, through EPA GAP, WPDG, 319, 319 C, 
Coastal Salmon, BIA, F/Coastal Salmon, BIA, F/F,andF,and Self Self 
Governance.Governance.

•• A A committee of equalscommittee of equals with a few with a few 
boneheadsboneheads
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Jimmycomelately PermitsJimmycomelately Permits

•• Army Corps of Army Corps of 
EngineersEngineers Section 404Section 404

•• Army Corps of Army Corps of 
Engineers Section 10 Engineers Section 10 

•• NOAA / USFWS NOAA / USFWS 
Section 7 Consultation Section 7 Consultation 

•• NHPA Section 106 NHPA Section 106 
Consultation Consultation 

•• Dept. Of Ecology Dept. Of Ecology 
–– Wetland Certification Wetland Certification 
–– CZM ConsistencyCZM Consistency

•• WDFW Hydraulics WDFW Hydraulics 
PermitPermit

•• WSDOT Right of WSDOT Right of 
Way PermitWay Permit

•• NPDES Construction NPDES Construction 
Stormwater PermitStormwater Permit

•• Clallam CountyClallam County

The ugly side of restoration

The happy ending
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Piling removal and monitoringPiling removal and monitoring

Olympic
Discovery Trail

Last TaskLast Task-- Public AccessPublic Access

Lessons Learned:Lessons Learned:
•• Plan for contingencies Plan for contingencies –– and and budget for budget for 

them.them.
•• Think outside your box Think outside your box –– get in the get in the 

fundersfunders’’ boxesboxes
•• Love your partnersLove your partners, no matter how , no matter how 

orneryornery
•• Plan to Plan to spend a LONGspend a LONG time.time.
•• DonDon’’t care who gets the creditt care who gets the credit
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